ROOT CAUSE ANALYSIS · ONE-PAGE SUMMARY

Why the Job Card & Production Planning module is not moving


Candor Foods ERP · production plans and job cards · data as of 6 Oct 2026, 12:36 IST · Draft: user-wise usage pending

599	1,362	0	3	618
plans created 23 May – 4 Sep	job cards created 23 May – 22 Sep	plans created in the last 30 days	job cards created in the last 30 days	sales orders received in the same 30 days

The problem

The module was used heavily from late May to August, then stopped. The last plan was made on **4 Sep** and the last job card on **22 Sep**. Over the same 30 days the factory received 618 sales orders, and 35 of 54 users still logged in. The ERP is still in use; this module is not.

Share of all-time records created in the last 30 days



Root causes, in order of impact

#	Root cause	Severity
RC1	**Job cards could not be closed.** A batch must balance to within 0.1% of its input (100 g on 100 kg). A bug from 30 Jul to 20 Aug counted dispatched output twice. Only an admin could release a stuck card.	Critical
RC2	**Planning went back to Excel.** The 24 Sep floor plan sets the floor, person and dispatch date for 1,686 order lines; the ERP plan can't hold these, and 416 of the lines have no SO.	Critical
RC3	**Nobody is told, and some cards can't be seen.** Cards created by Approve get no floor. The first alert came on 23 Sep, and nothing announces when a stage unlocks.	High
RC4	**Manual entry is fragile.** Allocation, Raw Material scanning, Accounting and Box printing are filled in by hand on purpose (the product changes form; the data will feed automated models). But Allocation needs Stock Take access and a floor on the card, and a Wi-Fi drop wipes unsaved entries.	Medium
RC5	**No owner, unstable rollout.** The process changed repeatedly while in use. In September the team moved to other work, and nobody tracked adoption.	High

Underlying root cause. The module went live as a strict system of record before the floor process and master data were ready: floors were not settled, and planning still lived in Excel. Nobody owned its adoption, so when it got hard to use, people went back to Excel and paper, and nobody noticed.

Corrective actions (process & people)

Now (0–2 weeks)

- Clear stuck job cards. The production head and floor managers close, dispatch or cancel every card older than 3 days, with a reason.
- Name one owner for the whole sales order → plan → job card process.
- Decide on one official plan, either the ERP or the Excel floor plan, and stop keeping both.
- Agree weighing and process-loss tolerances for each product family with QC.

Next (2–6 weeks)

- Book SOs for the 416 unbooked lines. Use one list of floor names, with a named manager for each floor.
- Write down who plans, who creates job cards, who signs off and who approves exceptions, with a backup for each.
- Hold a 5-minute review of open job cards at every shift handover. Train staff on why each entry matters, and appoint one super-user per floor.
- Run walk-throughs with planners and team leaders to rank the pain points.

ERP changes will be analysed separately, using input from the team.

Who is meant to use it

- **Planners** create and approve plans.
- **Planners and team leaders** generate job cards. Floor managers cannot.
- **Floor managers and team leaders** start cards, record output, close batches, sign off and close cards.
- **Admin** handles overrides.

User-wise % share of actions: pending the read-only production data extract. The query pack is ready.

How we will know it worked (6 weeks)

Measure	Today	Target
SO lines planned within 3 days	≈ 0%	≥ 80%
Job cards stuck > 3 days	Not tracked	< 10% of open
Batch closes needing admin	Not tracked	< 5%
Floor managers / team leaders active weekly	See full report	≥ 80%

Sources: read-only production database counts (6 Oct 2026), backend and frontend code, git history (Jul–Oct 2026), project documents, Excel floor plan (24 Sep).
Full detail: 2026-10-06-JobCard-Production-RCA-DRAFT.pdf